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Common Acronyms and Abbreviations 
 

 
 

Acq O&M - Acquisition-Related Operations and Maintenance
APB - Acquisition Program Baseline
APPN - Appropriation
APUC - Average Procurement  Unit Cost
BA - Budget Authority/Budget Activity
BY - Base Year
DAMIR - Defense Acquisition Management Information Retrieval
Dev Est - Development Estimate
DoD - Department of Defense
DSN - Defense Switched Network
Econ - Economic
Eng - Engineering
Est - Estimating
FMS - Foreign Military Sales
FY - Fiscal Year
IOC - Initial Operational Capability
$K - Thousands of Dollars
LRIP - Low Rate Initial Production
$M - Millions of Dollars
MILCON - Military Construction
N/A - Not Applicable
O&S - Operating and Support
Oth - Other
PAUC - Program Acquisition Unit Cost
PB - President’s Budget
PE - Program Element
Proc - Procurement
Prod Est - Production Estimate
QR - Quantity Related
Qty - Quantity
RDT&E - Research, Development, Test, and Evaluation
SAR - Selected Acquisition Report
Sch - Schedule
Spt - Support
TBD - To Be Determined
TY - Then Year
UCR - Unit Cost Reporting
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Program Information 
 

 

 
 
 
Responsible Office 
 

 
 
 
References 
 

 
 

Program Name 
Evolved Expendable Launch Vehicle (EELV) 

DoD Component 
Air Force 

Responsible Office
Col William R. Hodgkiss, Director  
SMC/LR 
Los Angeles AFB 
483 N. Aviation Blvd, 271-B3-583 
El Segundo, CA 90245-2808 

Phone  
Fax  
DSN Phone  
DSN Fax 

310-653-3134  
310-653-3151  
633-3134  
633-3151

William.Hodgkiss@us.af.mil Date Assigned June 29, 2011

SAR Baseline (Production Estimate)
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated February 10, 2013
 
Approved APB
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated February 10, 2013
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Mission and Description 
 
The mission of the Evolved Expendable Launch Vehicle (EELV) program is to acquire launch services to provide 
critical space support required to satisfy DoD warfighter, national security, and other Government spacelift missions 
while fostering interagency and commercial cooperation.  This mission includes the execution of flight worthiness 
certification processes and booster-to-satellite mission integration to maintain assured access to space and 
achieve 100% mission success.  
 
The EELV system includes launch vehicles, launch capability, a standard payload interface, support systems, 
mission integration (includes mission unique requirements), flight instrumentation and range interfaces, special 
studies (alternative upper and lower stage rocket propulsion sub-systems, mission feasibility analysis, secondary 
payloads, dual integration, special flight instrumentation, loads analysis, etc.), post-flight data evaluation and 
analysis, mission assurance, infrastructure, critical component engineering, Government Mission Director support, 
system/process and reliability improvements, training, and other technical support.  The system also includes launch 
site operations activities, activities in support of assured access, systems integration and tests, and other related 
support activities.  Previous launch services were provided by Titan II, Delta II, Atlas II, and Titan IV launch vehicle 
systems.  
 
In accordance with section 2273 title 10, United States Code (USC) and 2013 US Space Transportation Policy the 
DoD is responsible for maintaining assured access to space.  EELV is the foundation for the access for 
intermediate and larger class payloads for the foreseeable future.  EELV is maintaining at least two families of 
space launch vehicles (currently Atlas & Delta) capable of reliably launching national security payloads. 
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Executive Summary 
 
BACKGROUND: 
 
EELV started in the Development Phase in 1998. IOC and Full Operational Capability were achieved in June 2006. 
On August 21, 2007 the revised APB documented the program transition past the Production Phase (Milestone C) 
and move into the Sustainment Phase. EELV was no longer classified as a Major Defense Acquisition Program 
(MDAP). The program submitted a close-out SAR on September 30, 2007. However, Congress enacted Section 
838 in the FY 2012 National Defense Authorization Act (NDAA) requiring EELV to resume MDAP reporting. On 
March 26, 2012 the Under Secretary of Defense (Acquisition, Technology and Logistics) (USD(AT&L)) issued an 
Acquisition Decision Memorandum (ADM) implementing the NDAA by re-designating EELV as an MDAP 
Acquisition Category I - Defense (ACAT-ID) program, requiring the Program Manager to resume cost reporting with 
respect to APUC and PAUC. When reporting resumed in the March 2012 SAR, the program triggered a critical 
Nunn-McCurdy breach due to exceeding both APUC and PAUC critical cost thresholds compared to the original 
EELV APB dated July 26, 2004 and the current APB dated August 21, 2007. The Secretary of Defense was notified 
of the critical Nunn-McCurdy breach on April 6, 2012 and Congress was notified on April 13, 2012. This Nunn-
McCurdy unit cost breach necessitated a Milestone C rescission as required by the Weapon System Acquisition 
Reform Act.   

On July 12, 2012, USD(AT&L) certified to Congress that the EELV program is essential to national security; no 
alternative is available at less cost; new cost estimates are reasonable; the management structure is adequate; and 
the program is a higher priority than the program(s) whose funding must be reduced to accommodate the growth in 
program cost. 

The program subsequently restructured the contracting strategy for launch capability enabling the Government to 
implement Should-Cost Initiatives, incentivize the contractor's technical performance, monitor control accounts 
through Earned Value Management reviews, and increase face-to-face interaction.  

A revised APB was approved by USD(AT&L) Milestone Decision Authority on February 10, 2013. This APB 
updated the Current and Original Baseline cost thresholds to the Office of the Secretary of Defense Cost 
Assessment and Program Evaluation's (OSD CAPE) Independent Cost Estimate (ICE), extending the program from 
2020 to 2030 and increasing the quantity of launch services by 60. The amended Acquisition Strategy 
Document Amendment and the ADM reinstating Milestone C completion were also approved by USD(AT&L) 
February 10, 2013. 

SIGNIFICANT EVENTS SINCE LAST SAR: 
There have been nine successful National Security Space (NSS) EELV program launches and two National 
Aeronautics and Space Administration (NASA) mission since the last SAR dated December 2012 (containing 
launch data as of April 15, 2013). Of those, seven were Atlas V launch vehicles and four were Delta IV launch 
vehicles: Global Positioning System (GPS) IIF-4 on May 15, 2013, Wideband Global Satellite System (WGS)-5 on 
May 24, 2013, Mobile User Objective System (MUOS)-2 on July 19, 2013, WGS-6 on August 7, 2013, National 
Reconnaissance Office Launch (NROL)-65 on a Delta Heavy vehicle on August 28, 2013, Advanced Extremely High 
Frequency (AEHF)-3 on September 18, 2013, Mars Atmosphere and Volatile Evolution (MAVEN) for NASA on 
November 20, 2013, NROL-39 on December 6, 2013, Tracking & Data Relay Satellite (TDRS) -L for NASA on 
January 24, 2014, GPS IIF-5 on February 20, 2014, Defense Meteorological Satellite Program (DMSP)-19 on April 
3, 2014 and NROL-67 on April 10, 2014. The remaining calendar year 2014 NSS mission manifest includes seven 
launches: six from the Eastern Range and one from the Western Range.  

The contract negotiations with United Launch Alliance (ULA) to acquire a lot buy of launch services from FY 2013 
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through FY 2017 and the capability to launch those vehicles through 2019, were completed on November 14, 2013 
and final contract award was December 18, 2013. This contract implements key provisions of the ADM approved by 
the USD(AT&L) in February 2013, which implements Economic Order Quantity purchasing, increases industrial 
base stability and introduces competition as early as possible.  

During the October 4, 2012 launch of GPS IIF-3, the Delta IV RL-10B-2 second stage engine did not perform as 
expected. Despite delivery of the GPS IIF-3 satellite into its proper orbit a discretionary Accident Investigation Board 
(AIB) was directed. On May 6, 2013, the Air Force Space Command Commander was briefed on the status of the 
engine anomaly investigation; the outcome was resulting in mission specific flight clearance for WGS-5 along with 
the recommendation to transition to Phase 2 of the investigation. The contractor's Phase 1 investigation closed mid-
May 2013. WGS-5, WGS-6, NROL-65 and GPS IIF-5 have since successfully launched on a Delta IV that 
incorporated hardware and procedural changes to mitigate the remaining identified risks. An AIB report was issued 
on July 31, 2013, and the AIB Phase 1 investigation was completed in October 2013. The ongoing Phase 2 
investigation involves the technical team’s assessment of the Phase 1 conclusions to determine whether additional 
changes will be required. The ongoing contractor's Phase 2 estimated completion date is April 22, 2014. Clearance 
for Delta IV launches will be evaluated on a mission-by-mission basis pending final approval by the Air Force Space 
Command Commander, no earlier that May 2014. 

An Acquisition Strategy and draft Request for Proposal are in development for competitive launch service awards 
estimated to begin in FY 2015. EELV continues working with multiple launch providers on the New Entrant 
Certification process. Initial assessments have been completed for the Orbital Sciences Corporation Antares, and 
Space Exploration Technologies Corporation (SpaceX) Falcon Heavy Statements of Intent. The New Entrant 
Certification Guide (NECG) tailoring for Antares is pending Orbital’s readiness and tailoring for Falcon Heavy is 
pending SpaceX’s readiness.  

The Space and Missile Systems Center Launch Systems Directorate (SMC/LR) and SpaceX tailored NECG 
requirements for the Falcon 9 version 1.1 and signed a formal agreement to begin certification on June 7, 2013. The 
first Falcon 9 version 1.1 flight took place September 29, 2013, the second flight on December 3, 2013 and the third 
flight on January 6, 2014. SMC/LR is assessing these flights and the other defined certification requirements.  

In preparation for the upcoming Phase 1A competitive launch service awards, two early integration studies will be 
performed for the SpaceX Falcon 9 v1.1 launch system, one for the GPS III constellation and one for the Space-Base 
Infrared System (SBIRS) constellation.  The launch vehicle portion of the study for GPS III was awarded to SpaceX on 
March 10, 2014, the satellite vehicle portion was awarded April 3, 2014 and the SBIRS launch vehicle study was 
awarded on April 10, 2014.  

There are no significant software-related issues with this program at this time. 
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Threshold Breaches 
 

 
 
 
 
 

APB Breaches 
Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

O&S Cost
Unit Cost PAUC 

APUC 
Nunn-McCurdy Breaches 

Current UCR Baseline 
PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None
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Schedule 
 

 
 

 
 
 

 

 
 
 

  

Milestones SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

Milestone I DEC 1996 DEC 1996 DEC 1996 DEC 1996
Milestone II JUN 1998 JUN 1998 JUN 1998 JUN 1998
Tailored CDR OCT 1999 OCT 1999 OCT 1999 OCT 1999
MLV First Operational Flight AUG 2002 AUG 2002 AUG 2002 AUG 2002
HLV OLSD Flight DEC 2004 DEC 2004 DEC 2004 DEC 2004
Initial & Full Operational Capability JUN 2006 JUN 2006 JUN 2006 JUN 2006
HLV First Operational Flight NOV 2007 NOV 2007 NOV 2007 NOV 2007
Milestone C Reapproval FEB 2013 FEB 2013 FEB 2013 FEB 2013

Change Explanations 
None 
 
Memo 
Current Estimates are the actual dates the Milestones were met.  
 

Acronyms and Abbreviations 
CDR - Critical Design Review 
HLV - Heavy-Lift Vehicle 
MLV - Medium-Lift Vehicle 
OLSD - Operational Launch Service Demonstration 
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Performance 
 

Characteristics SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

Performance Mass to 
Orbit 
LEO: 100nm X 
100nm 63.4 deg 
(lbs) 

19,550 19,550 17,000 TBD 17,000

POLAR 1: 450nm x 
450nm, 98.2 deg 
(lbs) 

5,060-8,050 
(15%)

5,060-8,050 
(15%)

4,400-7,000 TBD 4,400-7,000

POLAR 2: 100nm x 
100nm, 90 deg (lbs) 

43,050 43,050 41,000 TBD 41,000

SEMI-SYNC: 
10,998nm x 100nm, 
55.0 deg (lbs) 

2,875-5,152 
(15%)

2,875-5,152 
(15%)

2,500-4,725 TBD 2,500-4,725

GTO: 19,324nm x 
90nm, 27 deg (lbs) 

7,015-9,775 
(15%)

7,015-9,775 
(15%)

6,100-8,500 TBD 6,100-8,500

MOLNIYA: 
21,150nm x 650nm, 
63.4 deg (lbs) 

8,050 8,050 7,000 TBD 7,000

GEO: 19,323nm 
x19,323nm, 0 deg 
(lbs) 

14,175 14,175 13,500 TBD 13,500

Vehicle Design 
Reliability (%) 

>98 >98 98 TBD 98

Standardization 
Launch Pads Standardized

and able to 
launch all 
configs of 
EELV for 
that site

Standardized
and able to 
launch all 
configs of 
EELV for 
that site

Standardized
and able to 
launch all 
configs of 
EELV for 
that site

All NSS 
mission 
required 
variants of 
the Atlas V 
launch 
vehicle 
configs have 
successfully 
flown. 
Variants 
included the 
401, 411, 
421, 501, 
531, and 
551 configs. 
For Delta IV 
the variants 

Standardized
and able to 
launch all 
configs of 
EELV for 
that site
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required for 
NSS 
missions 
flown are 
Heavy, 
Medium+ 
(5,4), 
Medium+ 
(4,2), 
Medium 
(4,0) and 
Medium+ 
(5,2) configs. 
Successful 
launches 
have 
occurred for 
each launch 
vehicle 
family from 
both the 
Eastern and 
Western 
launch 
bases.

Payload interfaces One std 
payload 
interface

One std 
payload 
interface

Std payload 
interface for 
each vehicle 
class (add'l 
interface 
rqmts met by 
payload 
adapter)

Std payload 
inter face for 
each vehicle 
class (add'l 
interface 
rqmts met by 
payload 
adapter)

Std payload 
inter face for 
each vehicle 
class (add'l 
interface 
rqmts met by 
payload 
adapter)

Requirements Source 
Operational Requirements Document (ORD) II dated September 15, 1998 

Change Explanations 
None 
 
Memo 
Standardization of Launch Pads performance is by launch vehicle family. 
 
Though there have been 70 successful launches (43 NSS and 27 NASA and commercial), the "Demonstrated 
Performance" section remains TBD (except the Standardization of Launch Pads), these launches were not 
designed to validate any specific performance characteristic, but to accomplish a mission.   
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Acronyms and Abbreviations 
add'l - additional 
configs - configurations 
deg - degree 
GEO - Geosynchronous Earth Orbit 
GTO - Geosynchronous Transfer Orbit 
lbs - pounds 
LEO - Low Earth Orbit 
MOLNIYA - A highly inclined, highly elliptical orbit first used by the Russian MOLNIYA satellite 
NASA - National Aeronautics and Space Administration 
nm - nautical mile 
NSS - National Security Space 
POLAR - Polar Orbit 
rqmts - requirements 
SEMI-SYNC - Semi-Sychronous Orbit 
Std - Standard 
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Track to Budget 
 

 
 

 

RDT&E
 

Appn BA PE  
Air Force 3600 04 0603853F    

  Project Name  
  0006 EELV Pre-EMD   (Sunk)  
  Notes:  FY 1995-1998  

Air Force 3600 05 0604853F    
  Project Name  
  0004 EELV EMD   (Sunk)  
  Notes:  No funding beyond FY 2014  
 
The program also received funding from Defense Advanced Research Projects Agency (Defense-Wide PE 
0603226E) and National Reconnaissance Office (Sunk). 
 
Procurement
 

Appn BA PE  
Air Force 3020 05 0305953F    

  Line Item Name  

  MSEELC Evolved Expendable Launch 
Vehicle Infrastructure

     

  MSEELV Evolved Expendable Launch 
Vehicle      

 
The program also receives funding from Navy for procurement of EELV Launch Services (ELS) for Mobile User 
Objective System (MUOS) spacecraft (APPN 1507, BA 02, PE 0303109N, Line Item 243300), as well as from the 
National Reconnaissance Office and international customers. 
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Cost and Funding 
 
Cost Summary 
 

Total Acquisition Cost and Quantity  
 

BY2012 $M BY2012 $M TY $M

Appropriation
SAR Baseline 

Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR Baseline 
Prod Est

Current APB 
Production 
Objective

Current 
Estimate

RDT&E 2365.1 2365.1 2601.6 2336.5 1962.1 1962.1 1931.2

Procurement 59078.3 59078.3 64986.1 56229.7 67367.3 67367.3 65691.2

Flyaway -- -- -- 56229.7 -- -- 65691.2

Recurring -- -- -- 56229.7 -- -- 65691.2

Non Recurring -- -- -- 0.0 -- -- 0.0

Support -- -- -- 0.0 -- -- 0.0

Other Support -- -- -- 0.0 -- -- 0.0

Initial Spares -- -- -- 0.0 -- -- 0.0

MILCON 0.0 0.0 -- 0.0 0.0 0.0 0.0

Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0

Total 61443.4 61443.4 N/A 58566.2 69329.4 69329.4 67622.4
 
Confidence Level for Current APB Cost 50% - 

This Independent Cost Estimate (ICE), like all life cycle cost estimates developed by the Office of the Secretary 
of Defense Cost Assessment and Program Evaluation (OSD CAPE), is built upon a product-oriented work 
breakdown structure, based on historical actual cost information to the maximum extent possible, and most 
importantly, based on conservative assumptions that are consistent with actual demonstrated contractor and 
government performance for a series of acquisition programs in which the Department has been successful.   

It is difficult to calculate mathematically the precise confidence levels associated with life cycle cost estimates 
prepared for Major Defense Acquisition Programs (MDAPs). Based on the rigor in methods used in building 
estimates, the strong adherence to the collection and use of historical cost information, and the review of applied 
assumptions, we project that it is about equally likely that the estimate will prove too low or too high for execution 
of the program described. 
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Quantity SAR Baseline 
Prod Est

Current APB 
Production

Current Estimate

RDT&E 1 1 1
Procurement 151 151 162
Total 152 152 163

 
Unit of measure is a launch service.  A launch service is the delivery of specified payload(s) to a specified orbit. 
 
The Current Estimate reflects the requirements provided by Air Force Space Command. 
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Cost and Funding 
 
Funding Summary 
 

 
 
 

Appropriation and Quantity Summary  
FY2015 President's Budget / December 2013 SAR (TY$ M) 

Appropriation Prior FY2014 FY2015 FY2016 FY2017 FY2018 FY2019 To 
Complete

Total

RDT&E 1906.2 25.0 0.0 0.0 0.0 0.0 0.0 0.0 1931.2

Procurement 17073.2 1877.3 2090.1 2299.4 2220.3 2410.0 2700.3 35020.6 65691.2

MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

PB 2015 Total 18979.4 1902.3 2090.1 2299.4 2220.3 2410.0 2700.3 35020.6 67622.4

PB 2014 Total 19273.9 2762.0 2750.9 3050.8 2929.1 3268.1 3605.3 33045.0 70685.1

Delta -294.5 -859.7 -660.8 -751.4 -708.8 -858.1 -905.0 1975.6 -3062.7
 

Quantity Undistributed Prior FY2014 FY2015 FY2016 FY2017 FY2018 FY2019 To 
Complete

Total

Development 1 0 0 0 0 0 0 0 0 1
Production 0 62 6 7 7 7 6 7 60 162
PB 2015 Total 1 62 6 7 7 7 6 7 60 163
PB 2014 Total 1 62 7 8 8 8 8 7 43 152
Delta 0 0 -1 -1 -1 -1 -2 0 17 11
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Cost and Funding 
 
Annual Funding By Appropriation 
 

  

Annual Funding TY$ 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1994 -- -- -- -- -- -- 9.8

1995 -- -- -- -- -- -- 30.0

1996 -- -- -- -- -- -- 110.6

1997 -- -- -- -- -- -- 62.9

1998 -- -- -- -- -- -- 92.3

1999 -- -- -- -- -- -- 242.0

2000 -- -- -- -- -- -- 321.8

2001 -- -- -- -- -- -- 388.0

2002 -- -- -- -- -- -- 321.8

2003 -- -- -- -- -- -- 55.8

2004 -- -- -- -- -- -- 7.5

2005 -- -- -- -- -- -- 21.0

2006 -- -- -- -- -- -- 19.1

2007 -- -- -- -- -- -- 29.9

2008 -- -- -- -- -- -- 18.3

2009 -- -- -- -- -- -- 33.3

2010 -- -- -- -- -- -- 43.9

2011 -- -- -- -- -- -- 53.8

2012 -- -- -- -- -- -- 14.5

2013 -- -- -- -- -- -- 29.9

2014 -- -- -- -- -- -- 25.0

Subtotal 1 -- -- -- -- -- 1931.2
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Quantity of one represents the Heavy-Lift Vehicle (HLV) Operational Launch Service Demonstration (OLSD), also 
referred to as the Heavy Demo, launched in December 2004. 
 
Included in the funds above are Defense Advanced Research Projects Agency (DARPA) and National 
Reconnaissance Office (NRO) provided funding.  Previously stated in past SARs as Advanced Research Projects 
Agency (ARPA) and National User. 
  

Annual Funding BY$ 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

BY 2012 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2012 $M

Non 
Recurring 
Flyaway  

BY 2012 $M

Total 
Flyaway  

BY 2012 $M

Total 
Support  

BY 2012 $M

Total 
Program  

BY 2012 $M

1994 -- -- -- -- -- -- 13.2

1995 -- -- -- -- -- -- 39.7

1996 -- -- -- -- -- -- 143.6

1997 -- -- -- -- -- -- 80.6

1998 -- -- -- -- -- -- 117.5

1999 -- -- -- -- -- -- 304.9

2000 -- -- -- -- -- -- 399.4

2001 -- -- -- -- -- -- 474.8

2002 -- -- -- -- -- -- 389.7

2003 -- -- -- -- -- -- 66.7

2004 -- -- -- -- -- -- 8.7

2005 -- -- -- -- -- -- 23.9

2006 -- -- -- -- -- -- 21.1

2007 -- -- -- -- -- -- 32.1

2008 -- -- -- -- -- -- 19.3

2009 -- -- -- -- -- -- 34.6

2010 -- -- -- -- -- -- 45.1

2011 -- -- -- -- -- -- 54.2

2012 -- -- -- -- -- -- 14.4

2013 -- -- -- -- -- -- 29.1

2014 -- -- -- -- -- -- 23.9

Subtotal 1 -- -- -- -- -- 2336.5
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Annual Funding TY$ 
3020 | Procurement | Missile Procurement, Air Force

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

2000 1 68.1 -- -- 68.1 -- 68.1

2001 5 518.4 -- -- 518.4 -- 518.4

2002 -- -- 6.1 -- 6.1 -- 6.1

2003 1 200.2 -- -- 200.2 -- 200.2

2004 7 1094.2 -- -- 1094.2 -- 1094.2

2005 4 670.6 -- -- 670.6 -- 670.6

2006 1 721.7 -- -- 721.7 -- 721.7

2007 3 1013.1 -- -- 1013.1 -- 1013.1

2008 5 1586.0 -- -- 1586.0 -- 1586.0

2009 6 2213.2 -- -- 2213.2 -- 2213.2

2010 5 1558.5 -- -- 1558.5 -- 1558.5

2011 8 2097.9 -- -- 2097.9 -- 2097.9

2012 9 3070.5 -- -- 3070.5 -- 3070.5

2013 7 2254.7 -- -- 2254.7 -- 2254.7

2014 6 1877.3 -- -- 1877.3 -- 1877.3

2015 7 2090.1 -- -- 2090.1 -- 2090.1

2016 7 2299.4 -- -- 2299.4 -- 2299.4

2017 7 2220.3 -- -- 2220.3 -- 2220.3

2018 6 2410.0 -- -- 2410.0 -- 2410.0

2019 7 2700.3 -- -- 2700.3 -- 2700.3

2020 7 2862.9 -- -- 2862.9 -- 2862.9

2021 8 3495.3 -- -- 3495.3 -- 3495.3

2022 6 2861.2 -- -- 2861.2 -- 2861.2

2023 6 3261.5 -- -- 3261.5 -- 3261.5

2024 6 3608.3 -- -- 3608.3 -- 3608.3

2025 6 3454.6 -- -- 3454.6 -- 3454.6

2026 8 3939.3 -- -- 3939.3 -- 3939.3

2027 8 4325.9 -- -- 4325.9 -- 4325.9

2028 5 3272.7 -- -- 3272.7 -- 3272.7
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2029 -- 1937.2 -- -- 1937.2 -- 1937.2

2030 -- 2001.7 -- -- 2001.7 -- 2001.7

Subtotal 162 65685.1 6.1 -- 65691.2 -- 65691.2
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Annual Funding BY$ 
3020 | Procurement | Missile Procurement, Air Force

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

BY 2012 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2012 $M

Non 
Recurring 
Flyaway  

BY 2012 $M

Total 
Flyaway  

BY 2012 $M

Total 
Support  

BY 2012 $M

Total 
Program  

BY 2012 $M

2000 1 83.6 -- -- 83.6 -- 83.6

2001 5 629.7 -- -- 629.7 -- 629.7

2002 -- -- 7.3 -- 7.3 -- 7.3

2003 1 236.4 -- -- 236.4 -- 236.4

2004 7 1264.6 -- -- 1264.6 -- 1264.6

2005 4 753.6 -- -- 753.6 -- 753.6

2006 1 788.2 -- -- 788.2 -- 788.2

2007 3 1079.4 -- -- 1079.4 -- 1079.4

2008 5 1659.5 -- -- 1659.5 -- 1659.5

2009 6 2283.1 -- -- 2283.1 -- 2283.1

2010 5 1585.1 -- -- 1585.1 -- 1585.1

2011 8 2090.0 -- -- 2090.0 -- 2090.0

2012 9 3005.6 -- -- 3005.6 -- 3005.6

2013 7 2147.8 -- -- 2147.8 -- 2147.8

2014 6 1756.8 -- -- 1756.8 -- 1756.8

2015 7 1919.2 -- -- 1919.2 -- 1919.2

2016 7 2070.4 -- -- 2070.4 -- 2070.4

2017 7 1960.0 -- -- 1960.0 -- 1960.0

2018 6 2085.7 -- -- 2085.7 -- 2085.7

2019 7 2291.2 -- -- 2291.2 -- 2291.2

2020 7 2381.5 -- -- 2381.5 -- 2381.5

2021 8 2850.5 -- -- 2850.5 -- 2850.5

2022 6 2287.7 -- -- 2287.7 -- 2287.7

2023 6 2556.6 -- -- 2556.6 -- 2556.6

2024 6 2773.0 -- -- 2773.0 -- 2773.0

2025 6 2602.8 -- -- 2602.8 -- 2602.8

2026 8 2909.8 -- -- 2909.8 -- 2909.8

2027 8 3132.7 -- -- 3132.7 -- 3132.7

2028 5 2323.5 -- -- 2323.5 -- 2323.5
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All EELV launch services are fully funded in the year ordered, two or three years prior to launch, depending on 
vehicle configuration, and are fixed price. Launch support and capability costs are funded on an annual basis.  
 
The Air Force missions, purchased with Missile Procurement (3020) funds, comprise 101 of the 162 total launches. 
The remaining  missions in the table above include funding and quantities from other sources to include the National 
Reconnaissance Office, the Department of the Navy and one Cooperative Agreement purchase by the Australian 
Government.  Navy funding is for procurement of launch services for 11 Mobile User Objective System (MUOS) 
spacecraft. Navy procurement funding and quantities were first included in the December 2003 EELV SAR; 
however, the MUOS program baseline also includes these funds.  There is one additional Air Force mission, the 
Heavy-Lift Vehicle Demonstration mission, that was purchased with RDT&E (3600) funds. 

2029 -- 1348.4 -- -- 1348.4 -- 1348.4

2030 -- 1366.0 -- -- 1366.0 -- 1366.0

Subtotal 162 56222.4 7.3 -- 56229.7 -- 56229.7
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Cost Quantity Information 
3020 | Procurement | Missile Procurement, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway 
(Aligned 

with 
Quantity) 
BY 2012 

$M

2000 1 83.6

2001 5 629.7

2002 -- --

2003 1 236.4

2004 7 1264.6

2005 4 753.6

2006 1 1788.9

2007 3 2125.3

2008 5 1636.0

2009 6 2096.9

2010 5 1508.6

2011 8 2142.6

2012 9 2860.5

2013 7 2136.8

2014 6 1842.2

2015 7 1894.1

2016 7 2074.4

2017 7 1698.2

2018 6 2236.1

2019 7 2653.2

2020 7 2363.2

2021 8 2852.6

2022 6 2290.0

2023 6 2559.3

2024 6 2775.9

2025 6 2606.1

2026 8 2913.3
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2027 8 3136.6

2028 5 3063.7

2029 -- --

2030 -- --

Subtotal 162 56222.4
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Low Rate Initial Production 
 
There is no LRIP for this Program.  
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Nuclear Costs 
 

 
 
 

Foreign Military Sales 
 

 
None 

None
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Unit Cost 
 
Unit Cost Report 
 

 
 
 

 

 

 

 
BY2012 $M BY2012 $M

Unit Cost 
Current UCR 

Baseline 
(FEB 2013 APB)

Current Estimate 
(DEC 2013 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 61443.4 58566.2
Quantity 152 163
Unit Cost 404.233 359.302 -11.12 

Average Procurement Unit Cost (APUC) 
Cost 59078.3 56229.7
Quantity 151 162
Unit Cost 391.247 347.097 -11.28 

BY2012 $M BY2012 $M

Unit Cost 

Revised 
Original UCR 

Baseline 
(FEB 2013 APB)

Current Estimate 
(DEC 2013 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 61443.4 58566.2
Quantity 152 163
Unit Cost 404.233 359.302 -11.12 

Average Procurement Unit Cost (APUC) 
Cost 59078.3 56229.7
Quantity 151 162
Unit Cost 391.247 347.097 -11.28 

Unit cost figures reported above are a combination of each of three different launch vehicle configurations and 
annual launch capability requirements.  Unit cost will vary due to shifts in payload weight and volume, mission-
unique services, number of missions per year and other factors. 
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Unit Cost History 
 

  

 

 

 

BY2012 $M TY $M
Date PAUC APUC PAUC APUC 

Original APB OCT 1998 97.147 87.193 95.844 87.827
APB as of January 2006 JUL 2004 236.886 223.191 230.358 219.571
Revised Original APB FEB 2013 404.233 391.247 456.114 446.141
Prior APB AUG 2007 236.886 223.191 230.358 219.571
Current APB FEB 2013 404.233 391.247 456.114 446.141
Prior Annual SAR DEC 2012 404.234 391.248 465.034 455.112
Current Estimate DEC 2013 359.302 347.097 414.861 405.501

 

 
SAR Unit Cost History 

 
Initial SAR Baseline to Current SAR Baseline (TY $M) 

Initial PAUC 
Dev Est 

Changes PAUC 
Prod Est Econ Qty Sch Eng Est Oth Spt Total 

95.844 -6.787 55.829 -1.019 1.510 310.650 0.087 0.000 360.270 456.114
 

 
Current SAR Baseline to Current Estimate (TY $M) 

PAUC 
Prod Est 

Changes PAUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

456.114 7.491 -15.412 1.462 0.000 -34.794 0.000 0.000 -41.253 414.861
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Initial SAR Baseline to Current SAR Baseline (TY $M) 

Initial APUC 
Dev Est 

Changes APUC 
Prod Est Econ Qty Sch Eng Est Oth Spt Total 

87.827 -6.789 54.306 -1.026 0.000 311.823 0.000 0.000 358.314 446.141
 

 
Current SAR Baseline to Current Estimate (TY $M) 

APUC 
Prod Est 

Changes APUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

446.141 7.528 -14.830 1.471 0.000 -34.809 0.000 0.000 -40.640 405.501
 

 

SAR Baseline History 

Item/Event 
SAR 

Planning 
Estimate (PE) 

SAR 
Development 
Estimate (DE) 

SAR 
Production 

Estimate (PdE) 

Current 
Estimate 

Milestone I DEC 1996 DEC 1996 DEC 1996 DEC 1996
Milestone II JUN 1998 N/A JUN 1998 JUN 1998
Milestone III JUL 2003 N/A N/A N/A
IOC TBD TBD N/A N/A
Total Cost (TY $M) 2000.0 17347.8 69329.4 67622.4
Total Quantity N/A 181 152 163
Prog. Acq. Unit Cost (PAUC) N/A 95.844 456.114 414.861
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Cost Variance 
 

Summary Then Year $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 1962.1 67367.3 -- 69329.4
Previous Changes 

Economic +0.9 +1354.8 -- +1355.7
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating +0.2 -0.2 -- --
Other -- -- -- --
Support -- -- -- --

Subtotal +1.1 +1354.6 -- +1355.7
Current Changes 

Economic +0.6 -135.2 -- -134.6
Quantity -- +2505.0 -- +2505.0
Schedule -- +238.3 -- +238.3
Engineering -- -- -- --
Estimating -32.6 -5638.8 -- -5671.4
Other -- -- -- --
Support -- -- -- --

Subtotal -32.0 -3030.7 -- -3062.7
Adjustments -- -- -- --
Total Changes -30.9 -1676.1 -- -1707.0
CE - Cost Variance 1931.2 65691.2 -- 67622.4
CE - Cost & Funding 1931.2 65691.2 -- 67622.4
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Summary Base Year 2012 $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 2365.1 59078.3 -- 61443.4
Previous Changes 

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating -- +0.1 -- +0.1
Other -- -- -- --
Support -- -- -- --

Subtotal -- +0.1 -- +0.1
Current Changes 

Economic -- -- -- --
Quantity -- +1894.6 -- +1894.6
Schedule -- -- -- --
Engineering -- -- -- --
Estimating -28.6 -4743.3 -- -4771.9
Other -- -- -- --
Support -- -- -- --

Subtotal -28.6 -2848.7 -- -2877.3
Adjustments -- -- -- --
Total Changes -28.6 -2848.6 -- -2877.2
CE - Cost Variance 2336.5 56229.7 -- 58566.2
CE - Cost & Funding 2336.5 56229.7 -- 58566.2

Previous Estimate: December 2012 
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RDT&E $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A +0.6
Adjustment for current and prior escalation. (Estimating) -1.6 -1.2
Reduction in funding for higher AF priorities. (Estimating) -27.0 -31.4

RDT&E Subtotal -28.6 -32.0

Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -135.2
Quantity change from 151 to 162 based on increased Satellite Vehicle requirements 

provided by Air Force Space Command. (Quantity) +1894.6 +2505.0

Launch service requirements by satellite vehicles are being delayed into later years. 
(Schedule) 0.0 +238.3

Adjustment for current and prior escalation. (Estimating) +51.3 +54.7
Net decrease from the change in launch vehicle configuration requirements. 

(Estimating) -294.5 -411.3

Adjustment to estimate for FY 2018 - FY 2030 with revised cost assumptions based on 
negotiated contract. (Estimating) -1113.8 -1511.5

Savings realized in the current Future Years Defense Program (FYDP) negotiated in the 
award of the new FY 2013 - FY 2017 Phase 1 contract. (Estimating) -3386.3 -3770.7

Procurement Subtotal -2848.7 -3030.7
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Contracts 
 

 

 

  

Appropriation: Procurement 
Contract Name FY13+ Phase I Buy 
Contractor United Launch Services, LLC 
Contractor Location Centennial, CO 80112, CO 80112 
Contract Number, Type FA8811-13-C-0003,  FFP/CPIF/CPFF 
Award Date June 26, 2013 
Definitization Date December 18, 2013 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price at Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

1087.0 N/A 7 2576.5 N/A 7 2576.5 2576.5 
 
Target Price Change Explanation 
The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the 
completion of negotiations and definitization of the contract on December 18, 2013. 

Cost and Schedule Variance Explanations 
Cost and Schedule Variance reporting is not required on this FFP/CPIF/CPFF contract. 

Contract Comments 
This is the first time this contract is being reported. 
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Appropriation: Procurement 
Contract Name Launch Capability (ELC-3 FY13) 
Contractor United Launch Services, LLC 
Contractor Location Centennial, CO 80112 
Contract Number, Type FA8811-13-C-0001,  CPIF 
Award Date October 01, 2012 
Definitization Date July 30, 2013 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price at Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

983.1 N/A 0 1024.9 N/A 0 1024.9 1024.9 
 

 

Target Price Change Explanation 
The difference between the Initial Contract Price Target and the Current Contract Price Target is due to contract 
modifications. 

Variance Cost Variance Schedule Variance 
Cumulative Variances To Date (9/30/2013) -9.4 -5.5 
Previous Cumulative Variances +3.1 -12.3 
Net Change -12.5 +6.8 

Cost and Schedule Variance Explanations 
The unfavorable net change in the cost variance is due to the GPS IIF launch anomaly investigation and a higher 
volume of Safety Action items than planned. 
 
The favorable net change in the schedule variance is due to launch delays and maintenance projects at the launch 
pads. 

Contract Comments 
This contract is more than 90% complete; therefore, this is the final report for this contract. 
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Appropriation: Procurement 
Contract Name FY12 EELV Launch Services (ELS5) 
Contractor United Launch Services, LLC. 
Contractor Location Centennial, CO, CO 80112 
Contract Number, Type FA8811-13-C-0002,  FFP 
Award Date May 02, 2011 
Definitization Date January 10, 2014 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price at Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

1787.0 N/A 10 693.0 N/A 4 693.0 693.0 
 
Target Price Change Explanation 
The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the April 
2013 contract de-scope, moving 6 missions to the FY11 EELV Launch Services (ELS4) contract FA8811-11-C-
0001. 

Cost and Schedule Variance Explanations 
Cost and Schedule Variance reporting is not required on this FFP contract. 

Contract Comments 
Of the 4 missions none have been launched. Contract completion is estimated to be in 2016. 
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Appropriation: Procurement 
Contract Name FY11 EELV Launch Services (ELS4) 
Contractor United Launch Services, LLC. 
Contractor Location Centennial, CO 80112 
Contract Number, Type FA8811-11-C-0001,  FFP 
Award Date May 02, 2011 
Definitization Date April 04, 2013 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price at Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

575.0 N/A 3 1299.3 N/A 11 1299.3 1299.3 
 
Target Price Change Explanation 
The difference between the Initial Contract Price Target and the Current Contract Price Target is due to an increase 
in the quantity of missions included in the contract. 

Cost and Schedule Variance Explanations 
Cost and Schedule Variance reporting is not required on this FFP contract. 

Contract Comments 
Of the 11 missions, 7 have been launched. Contract completion is estimated to be in 2016.  
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Appropriation: Procurement 
Contract Name Launch Service 
Contractor United Launch Services, LLC. 
Contractor Location Centennial, CO 80127 
Contract Number, Type FA8816-06-C-0004,  FFP 
Award Date February 28, 2007 
Definitization Date February 28, 2007 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price at Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

227.0 N/A 2 733.7 N/A 7 733.7 733.7 
 
Target Price Change Explanation 
The difference between the Initial Contract Price Target and the Current Contract Price Target is due to an increase 
in the quantity of missions included in the contract. 

Cost and Schedule Variance Explanations 
Cost and Schedule Variance reporting is not required on this FFP contract. 

Contract Comments 
All 7 missions have been launched. Contract is complete. 
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Appropriation: Procurement 
Contract Name Initial Launch Services 
Contractor United Launch Services, LLC 
Contractor Location Centennial, CO 80127 
Contract Number, Type F04701-98-D-0001,  FFP 
Award Date October 16, 1998 
Definitization Date October 16, 1998 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price at Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

649.0 N/A 9 1504.5 N/A 16 1504.5 1504.5 
 
Target Price Change Explanation 
The difference between the Initial Contract Price Target and the Current Contract Price Target is due to an increase 
in the quantity of missions included in the contract. 

Cost and Schedule Variance Explanations 
Cost and Schedule Variance reporting is not required on this FFP contract. 

Contract Comments 
Of the 16 missions, 13 have been launched. Contract completion is estimated to be in 2016. 
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Deliveries and Expenditures 
 

 

 
The above data is current as of 3/17/2014.  
 
 
 

Delivered to Date Plan to Date Actual to Date Total Quantity 
Percent 

Delivered 
Development 1 1 1 100.00% 
Production 43 43 162 26.54% 
Total Program Quantity Delivered 44 44 163 26.99% 

Expended and Appropriated (TY $M) 
Total Acquisition Cost 67622.4 Years Appropriated 21 
Expended to Date 16099.0 Percent Years Appropriated 56.76% 
Percent Expended 23.81% Appropriated to Date 20881.7 
Total Funding Years 37 Percent Appropriated 30.88% 
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Operating and Support Cost 
 

 

 

EELV 
Assumptions and Ground Rules  
 
Cost Estimate Reference: 
Cost Estimate is based on the Office of the Secretary of Defense Cost Assessment and Program Evaluation (OSD 
CAPE) Independent Cost Estimate (ICE) approved by the Under Secretary of Defense (Acquisition, Technology 
and Logistics) (USD(AT&L)) February 10, 2013. The relevant costs are 3400 funds which fund the EELV dedicated 
infrastructure to include security, utilities, and operation & maintenance of critical infrastructure at the Eastern and 
Western Ranges.  Also supplies daily operating funds for 30th & 45th Launch Groups.  Daily operating funds 
provide computer equipment, network support, travel, training, base support, government purchase card funds, 
General Services Administration (GSA) vehicles, and Systems Engineering and Technical Assistance (SETA) 
support.  All other costs are within Total Acquisition Cost. 
 
Sustainment Strategy: 
EELV is a launch service. The estimate includes 31 years of costs. 
 
Antecedent Information: 
No previous antecedent system covered EELV's combined launch capabilities. 

 

Unitized O&S Costs BY2012 $M

Cost Element
EELV 

Average Cost per Year
None (Antecedent) 

None
Unit-Level Manpower 0.000 0.000
Unit Operations 0.000 0.000
Maintenance 0.000 0.000
Sustaining Support 0.000 0.000
Continuing System Improvements 0.000 0.000
Indirect Support 0.000 0.000
Other 40.500 0.000
Total 40.500 --

Unitized Cost Comments: 
EELV unitized cost s are calculated as the Total O&S Cost of BY $1,255.5M divided by 31 years to equal the annual 
cost of BY $40.5M.  
 
  Total O&S Cost $M 

 
Current Production APB 

Objective/Threshold
Current Estimate

  EELV EELV None (Antecedent)
Base Year 1256.8 1382.5 1255.5 N/A
Then Year 1388.3 N/A 1381.1 N/A

Total O&S Costs Comments: 
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O&S funds support critical infrastructure at the Eastern and Western Ranges. 
 
Disposal Costs: 
EELV is a launch service and therefore has no disposal costs. 
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